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ESTIMATE RUN 05/21/2021

ESTIMATE SUMMARY 06:19:21

CONTID: C23189         ESTIMATE NO: 0001 PROG 2005

PCN: 23189-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CO 109A SURFACE TREATMENT MP 0 TO 31 PERCENT TIME:

PROJECT NO: STR109A-020                   

CO 109A SURFACE TREATMENT MP 0 TO 31

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,294,420.01 PARTICIPATING $ $ 362,444.20

AWARD PROJECT AMT: 9,731,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,873.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.20

WORK DAYS

WORK DAYS

3.52%

9,931,975.81

362,444.20

362,444.20

351,570.87

$

$

$

$

362,444.20

0.00

362,444.20

0.00

362,444.20

-10,873.33

0.00

351,570.87

0.00

AMOUNT DUE 351,570.87 351,570.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 351,570.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BENT

OTERO  

19.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/08/202105/07/2021

01/14/2021

01/26/2021

02/05/2021

02/08/2021
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PCN: 23189-BID    ESTIMATE RUN 05/21/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

620.000

EACH

4.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

29,780.000

202-00240  
 

89,340.0029,780.000

89,340.00

34,363.000

SY  

3.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

133.000

EACH

70.00000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

4,050.000

LF  

4.00000

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

24.000

EACH

400.00000

0030 *Unclassified Excavation (Complete In Place) 0.000

1,244.000

203-00010  
 

68,420.001,244.000

68,420.00

1,262.000

CY  

55.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

625.000

CY  

65.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

110.000

HOUR

150.00000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,500.000

LF  

5.00000

0050 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0055 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

2.000

EACH

450.00000
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PCN: 23189-BID    ESTIMATE RUN 05/21/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

12.000

EACH

1,000.00000

0065 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

4,925.000

LF  

14.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

19,000.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

22,000.00000

0080 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.400

ACRE

16,000.00000

0085 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

74.000

LB  

7.00000

0090 Aggregate Base Course (Class 6) 0.000

624.000

304-06007  
 

43,680.00624.000

43,680.00

632.000

CY  

70.00000

0095 Aggregate Base Course (Shoulder Material) 0.000

49.000

304-08002  
 

3,136.0049.000

3,136.00

5,557.000

CY  

64.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

210.000

TON 

260.00000

0105 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

924.960

403-34721  
 

73,996.80924.960

73,996.80

48,413.000

TON 

80.00000

0110 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 0.000

0.000

403-36621  
 

0.000.000

0.00

31,997.000

TON 

88.00000
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PCN: 23189-BID    ESTIMATE RUN 05/21/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 0.000

373.000

411-10255  
 

1,119.00373.000

1,119.00

52,550.000

GAL 

3.00000

0120 Geogrid Reinforcement 0.000

116.000

506-01020  
 

464.00116.000

464.00

1,000.000

SY  

4.00000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,050.000

LF  

30.00000

0130 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

24.000

EACH

3,500.00000

0135 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

132.000

EACH

62.00000

0140 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

650.000

EACH

66.00000

0145 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

166.000

EACH

70.00000

0150 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

432.000

SF  

21.00000

0155 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

654.000

SF  

28.00000

0160 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

34.00000

0165 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

42.000

EACH

220.00000
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PCN: 23189-BID    ESTIMATE RUN 05/21/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

89.000

EACH

450.00000

0175 *Rumble Strip (Special) 0.000

0.000

614-80386  
 

0.000.000

0.00

50.000

LF  

100.00000

0180 *Construction Surveying 0.000

0.600

625-00000  
 

10,800.000.600

10,800.00

1.000

L S 

18,000.00000

0185 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

875,000.00000

0190 *Public Information Management (Tier IV) 0.000

8.000

626-01114  
 

440.008.000

440.00

125.000

DAY 

55.00000

0195 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

4,680.000

GAL 

33.00000

0200 *Pavement Marking Paint (High Build) 0.000

109.000

627-00013  
 

3,597.00109.000

3,597.00

3,081.000

GAL 

33.00000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

32.000

SF  

210.00000

0210 *Flagging 0.000

347.000

630-00000  
 

11,798.00347.000

11,798.00

3,750.000

HOUR

34.00000

0215 *Traffic Control Inspection 0.000

15.000

630-00007  
 

3,450.0015.000

3,450.00

50.000

DAY 

230.00000

0220 *Traffic Control Management 0.000

8.000

630-00012  
 

12,000.008.000

12,000.00

125.000

DAY 

1,500.00000
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PCN: 23189-BID    ESTIMATE RUN 05/21/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flashing Beacon (Solar) 0.000

2.500

630-80002  
 

5,000.002.500

5,000.00

6.000

EACH

2,000.00000

0230 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

54.001.500

54.00

22.000

EACH

36.00000

0235 *Construction Traffic Sign (Panel Size B) 0.000

22.500

630-80342  
 

1,057.5022.500

1,057.50

76.000

EACH

47.00000

0240 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

96.000

SF  

22.00000

0245 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

19,000.001.000

19,000.00

2.000

EACH

19,000.00000

0250 *Drum Channelizing Device 0.000

15.000

630-80360  
 

540.0015.000

540.00

150.000

EACH

36.00000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

150.000

EACH

47.00000

0260 *Traffic Cone 0.000

33.000

630-80380  
 

99.0033.000

99.00

350.000

EACH

3.00000

0265 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0270 *Mobile Attenuator 0.000

0.100

630-85020  
 

3,300.000.100

3,300.00

2.000

EACH

33,000.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000
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PCN: 23189-BID    ESTIMATE RUN 05/21/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0285 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

76.500

700-70023  
 

76.5076.500

76.50

1,920.000

F A 

1.00000

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0305 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 351,367.80351,367.8010,233,038.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Field Office (Class 2) 0.000

0.200

620-00002  
 

5,200.000.200

5,200.00

1.000

EACH

26,000.00000

0320 Field Laboratory (Class 2) 0.000

0.200

620-00012  
 

4,600.000.200

4,600.00

1.000

EACH

23,000.00000

0325 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

1.000

EACH

6,000.00000
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PCN: 23189-BID    ESTIMATE RUN 05/21/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:19:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Sanitary Facility 0.000

0.200

620-00020  
 

1,276.400.200

1,276.40

1.000

EACH

6,382.00000

CAT 11,076.4011,076.4061,382.00CURRENT AMT0400 $ $ $

$ 362,444.20362,444.20$10,294,420.01$CURRENT AMTPROJECT TOTAL


